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ESTIMATE RUN 09/24/2002

ESTIMATE SUMMARY 07:57:03

CONTID: C14046         ESTIMATE NO: 0002 PROG 2002

PCN: 14046-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 NEAR RIDGWAY STATE PARK PERCENT TIME:

PROJECT NO: NH 5502-041                   

US 550 NEAR RIDGWAY STATE PARK

NAME OF ROAD: US 550

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 09/20/2002 DATE TIME STARTED 07/26/2002

2273 RIVER ROAD DATE LET 07/11/2002 DATE WORK BEGAN

 DATE AWARDED 07/15/2002 DATE TIME STOPPED 11/01/2002

 DATE CONTRACT EXECUTED 07/25/2002 DATE ACCEPTED 11/01/2002

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 07/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,937,202.43 PARTICIPATING $ $ 572,007.66

AWARD PROJECT AMT: 1,788,023.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,578.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.46

WORK DAYS

WORK DAYS

44.72%

1,070,934.21

572,007.66

572,007.66

565,429.08

$

$

$

$

866,268.22

0.00

866,268.22

0.00

866,268.22

-7,867.76

0.00

858,400.46

0.00

AMOUNT DUE 858,400.46 565,429.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 565,429.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0 TIME ALLOW: 59

ORIG TIME ALLOW: 45
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 415.100

0.000

202-00240  
 

415.100

SY  

3.25000 1,349.08415.100

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 5,240.500

0.000

202-01130  
 

5,240.500

LF  

2.85000 14,935.435,240.500

0.00

0015 *REMOVAL OF END ANCHORAGE 4.000

8.000

202-01300  
 

12.000

EACH

140.00000 1,680.0012.000

1,120.00

0020 *CLEAN CULVERT , DELETED BY 105 0.000

0.000

202-04002  
 

0.000

EACH

11,500.00000 0.000.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20.000

273.000

203-00060  
 

293.000

CY  

16.00000 4,688.00293.000

4,368.00

0030 MUCK EXCAVATION ,DELETED BY 105 0.000

0.000

203-00100  
 

0.000

CY  

7.00000 0.000.000

0.00

0035 ROLLING 68.500

19.500

203-01140  
 

103.000

HOUR

150.00000 13,200.0088.000

2,925.00

0040 BLADING ADD 50 HRS. FOR SHOULDERING 68.500

22.500

203-01500  
 

129.000

HOUR

75.00000 6,825.0091.000

1,687.50

0045 POTHOLING 2.500

3.000

203-01597  
 

5.500

HOUR

95.00000 522.505.500

285.00

0050 RESET MAILBOX STRUCTURE 0.000

4.000

210-00010  
 

4.000

EACH

140.00000 560.004.000

560.00

0055 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

150.00000 0.000.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 RESET MAILBOX STRUCTURE (TYPE 3) 0.000

3.000

210-00013  
 

3.000

EACH

260.00000 780.003.000

780.00

0065 AGGREGATE BASE COURSE (CLASS 3) , DELETED BY 105 0.000

0.000

304-03000  
 

0.000

TON 

11.25000 0.000.000

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) 4,000 TONS ADDED FOR 
SHOULDERING

0.000

29.470

304-06000  
 

7,200.930

TON 

13.50000 397.8529.470

397.85

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,474.300

18.000

403-00720  
 

1,492.300

TON 

85.00000 126,845.501,492.300

1,530.00

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,215.960

12,184.070

403-34701  
 

34,433.220

TON 

20.00000 268,000.6013,400.030

243,681.40

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 79.526

828.180

411-03354  
 

2,320.126

TON 

185.00000 167,925.61907.706

153,213.30

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 215.500

4,110.300

411-10255  
 

11,194.300

GAL 

1.75000 7,570.154,325.800

7,193.03

0095 EMULSIFIED ASPHALT (PRIME COAT) 2,501.000

0.000

411-10300  
 

2,501.000

GAL 

1.50000 3,751.502,501.000

0.00

0100 8 INCH PERFORATED PIPE UNDERDRAIN 73.000

227.000

605-00080  
 

350.000

LF  

45.00000 13,500.00300.000

10,215.00

0105 SUBSURFACE DRAIN OUTLET STRUCTURE 0.000

2.000

605-84100  
 

2.000

EACH

850.00000 1,700.002.000

1,700.00

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

4,206.500

606-00301  
 

4,206.500

LF  

11.85000 49,847.034,206.500

49,847.03
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *TRANSITION TYPE 3G 0.000

8.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

7,200.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

16.000

EACH

1,200.00000 0.000.000

0.00

0125 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0130 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

61,400.00000 36,840.000.600

6,140.00

0135 PUBLIC INFORMATION SERVICES 0.330

0.330

626-01000  
 

1.000

L S 

1,500.00000 990.000.660

495.00

0140 *PAVEMENT MARKING PAINT 0.000

161.200

627-00001  
 

354.540

GAL 

15.00000 2,418.00161.200

2,418.00

0145 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

619.000

GAL 

45.00000 0.000.000

0.00

0150 *FLAGGING ADD 250 HRS. FOR SHOULDERING 589.500

873.000

630-00000  
 

2,878.500

HOUR

26.00000 38,025.001,462.500

22,698.00

0155 *PILOT CAR OPERATION 0.000

63.500

630-00001  
 

215.500

HOUR

35.00000 2,222.5063.500

2,222.50

0160 *TRAFFIC CONTROL INSPECTION ADD THREE DAYS FOR 
SHOULDERING

4.000

13.000

630-00007  
 

29.000

DAY 

100.00000 1,700.0017.000

1,300.00

0165 *TRAFFIC CONTROL MANAGEMENT ADD FIVE DAYS FOR 
SHOULDERING

12.000

18.000

630-00012  
 

56.000

DAY 

450.00000 13,500.0030.000

8,100.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

500.00000 500.001.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

17.000

EACH

65.00000 390.006.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000

8.000

630-80342  
 

77.000

EACH

75.00000 2,400.0032.000

600.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

90.00000 270.003.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

6.50000 0.000.000

0.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

0.000

EACH

500.00000 0.000.000

0.00

0200 *DRUM CHANNELIZING DEVICE ,130 UNIT WAS PAID FOR TWICE 65.000

79.000

630-80360  
 

158.000

EACH

17.00000 2,448.00144.000

1,343.00

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) ,9 
UNITS WAS PAID FOR TWICE

4.500

7.500

630-80363  
 

16.000

EACH

22.00000 264.0012.000

165.00

0210 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

2.000

EACH

500.00000 500.001.000

0.00

0215 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

11.00000 1,100.00100.000

0.00

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

2,500.00000 0.000.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

8,500.00000 0.000.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A PARTNERING , DELETED BY 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

15,487.040

F A 

1.00000 0.000.000

0.00

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

600.000

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

35,961.050

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 HBP (GR SX) (75) (PG 64-22) HPB LEVELING COURSE 0.000

0.000

403-34741  
 

1,886.000

TON 

20.00000 0.000.000

0.00

0395 ASPH CEM (PG 64-22) ADDED  ASPHALT CEMENT (PG 64-22) 
FOR LEVELING COURSE.

0.000

0.000

411-03354  
 

131.080

TON 

185.00000 0.000.000

0.00

0400 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SIEVE 
ANALYSIS QC/QA REPORT DATE 9/24/02

0.000

0.000

900-00006  
 

-395.160

DOL 

1.00000 0.000.000

0.00

0405 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR DENSITY 
(LONGITUDINAL JOINTS)

0.000

0.000

900-00006  
 

-6,152.250

DOL 

1.00000 0.000.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 FIELD OFFICE (CL 2) EXTRA RENT FOR OFFICE TRAILER 0.000

0.000

620-00002  
 

1.000

EACH

375.00000 0.000.000

0.00

0505 MOBILIZATION ADDED MOBILIZATION FOR SHOULDERING WORK 0.000

0.000

626-00000  
 

1.000

L S 

2,465.00000 0.000.000

0.00

5555 ADDED ITEM (DOLLAR)/ MCR USE TO PAY FOR PHONE SERVICES 0.000

0.000

900-00006  
 

330.550

DOL 

1.00000 0.000.000

0.00

CAT 794,845.75532,184.611,851,479.97CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE L-05-K 

0260 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0265 *SANDBLASTING REINFORCING STEEL , DELETED BY 105 0.000

0.000

202-05100  
 

0.000

SY  

5.00000 0.000.000

0.00

0270 RIPRAP ,DELETED  BY 105 0.000

0.000

506-00000  
 

0.000

CY  

125.00000 0.000.000

0.00

0275 *CONCRETE CLASS D (BOX CULVERT) , DELETED BY 105 0.000

0.000

601-03030  
 

0.000

CY  

350.00000 0.000.000

0.00

0280 *REINFORCING STEEL (EPOXY COATED) , DELETED BY 105 0.000

0.000

602-00020  
 

0.000

LB  

1.45000 0.000.000

0.00

CAT 11,500.000.0011,500.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE L-05-C 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 575.200

0.000

202-00240  
 

575.200

SY  

3.25000 1,869.40575.200

0.00

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00495  
 

1.000

L S 

1,500.00000 1,500.001.000

1,500.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-05-C 

0295 GEOTEXTILE (PAVING) 0.000

273.000

420-00500  
 

273.000

SY  

11.25000 3,071.25273.000

3,071.25

0300 CONCRETE SEALER (CALCIUM NITRITE) 0.000

350.000

515-00410  
 

350.000

SY  

19.00000 6,650.00350.000

6,650.00

0305 *CONCRETE (PATCHING) 0.000

208.000

601-06150  
 

208.000

SF  

27.00000 5,616.00208.000

5,616.00

0310 *GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

340.000

606-00465  
 

340.000

LF  

28.00000 9,520.00340.000

9,520.00

CAT 28,226.6526,357.2528,226.65CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE K-05-BS 

0315 *REMOVAL OF ASPHALT MAT (PLANING) 1,368.900

0.000

202-00240  
 

1,368.900

SY  

3.25000 4,448.931,368.900

0.00

0320 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

11.25000 0.000.000

0.00

0325 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

12.80000 0.000.000

0.00

0330 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

27.00000 0.000.000

0.00

CAT 4,448.930.004,448.93CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE K-05-AC 

0335 *REMOVAL OF ASPHALT MAT (PLANING) 691.100

0.000

202-00240  
 

691.100

SY  

3.25000 2,246.07691.100

0.00

0340 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

220.000

LF  

5.00000 0.000.000

0.00
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PCN: 14046-BID    ESTIMATE RUN 09/24/2002

PROJECT: NH 5502-041                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:03

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE K-05-AC 

0345 GEOTEXTILE (PAVING) 0.000

120.000

420-00500  
 

120.000

SY  

11.25000 1,350.00120.000

1,350.00

0350 *WATERPROOFING (MEMBRANE) 0.000

381.000

515-00120  
 

381.000

SY  

12.80000 4,876.80381.000

4,876.80

0355 *CONCRETE SEALER (CALCIUM NITRITE) 0.000

381.000

515-00410  
 

381.000

SY  

19.00000 7,239.00381.000

7,239.00

0360 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

27.00000 0.000.000

0.00

0365 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

220.000

LF  

60.00000 0.000.000

0.00

CAT 15,711.8813,465.8030,011.88CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0375 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0380 FIELD LABORATORY (STATE FURNISHED) , DELETED BY 105 0.000

0.000

620-00015  
 

0.000

EACH

500.00000 0.000.000

0.00

0385 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

535.00000 535.001.000

0.00

CAT 11,535.000.0011,535.00CURRENT AMT0400 $ $ $

$ 866,268.21572,007.66$1,937,202.43$CURRENT AMTPROJECT TOTAL


